1925 19

KENYA

C.O.
19233
29 APR 25

From	Date
CROWN AGENTS.	28th April 1925.

221

KILINDINI HARBOUR WORKS.

Fwd comments by Messrs Coode, Fitzmaurice, regarding date of completion. Copy has been sent to Kenya.

For Circulation:—

Mr.

Mr.

Asst. U.S. of S.

Perm. U.S. of S.

Parly. U.S. of S.

Secretary of State.

Previous Paper

C.A.C. 18566

MINUTES

The consulting engineers appear to think it quite natural that the work should not be finished till August 1926, or 1936 I suppose. Personally I am of the ... and unless the ... (very reasonable in view of the ... delay which has already occurred) has weakened our position hopelessly, I suggest that we should ask C.A. to bring the ... over to discuss.

W.C.B. 29.4.25

A copy has been sent to Kenya. I am not clear as to the advantages to be expected from a discussion, but it may help.

C. 29.4.25

Read copy of 18566 to C.A. & suggest. ... 30/4

1 MAY 1925

18 MAY 1925

Subsequent Paper

See CA/20568

C.O. 25553