

DOMESTIC

EAST AFR PROT
No 32513

C O
32513
SEP 07

Number Indicated

1907

10 sheets

Last previous Paper

12058

(Subject)

Naval Damage work

Two 19 copies of specific details set
together to two sets of working drawings. Total
cost £ 205 4s 9d, a good one at £ 125 9s 0d
Notes: copies may finally be found to be somewhat
less

(Minute)

Minute to Sir J. D. ...
Send the drawings & copies
of Specifications to Gen. ...
with an enclosure list
M. J. ...
etc

GEORGE BRANSEY WILLIAMS,
CIVIL ENGINEER.

TELEPHONE: 321, VICTORIA

WORKING ADDRESS: BUCKINGHAM LONDON, E.C.

39, VICTORIA STREET,

C. O. WESTMINSTER, S.W.

32513

S.W.

Recd. Sept. 10th. 1907

17 SEP 07

I am sending under separate cover 15 copies of the Specification and Detailed Estimate for the Harford Drainage Works. I am also sending 2 extra copies of each of the 9 working drawings. Two sets of these drawings have already been sent to East Africa.

The total of the estimate works out lower than the figures given in the report. The cost of the Main Drainage Scheme comes now to just over £50,000 as against £65,000 and the drainage of the Western Valley to £15,384, as compared with £18,400. The total estimated cost of the scheme is £65,444, as against the original estimate of £73,900. Part of the saving is due to the adoption of more economical types of sewers and drains, and part to the reduction in the length of some of the drains.

The estimate of the cost of the work is based on the assumption that the work can be done in about 18 months, and also to the effect that any part of the work can be easily worked off separately.

It is of course somewhat difficult to give an accurate estimate for work of this kind in any country, and East Africa, where no similar work has ever been previously

67
executed, but I have allowed in the prices of the various works,
sums which I consider amply sufficient to cover all contin-
gencies, and I hope that you will be satisfied with
the amount less than the amount I have given.

I am,

Sir,

Your obedient servant,

J. B. ...