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ABSTRACT 

This research study was conceptualised to assess the impact of project monitoring and 
evaluation on performance of youth financed projects. To obtain this, the following 

objectives were used: To assess means on which the capability of M&E group impacts the 

performance of youth funded projects; to discover how information quality affects the 

efficiency of youth funded projects; to examine how monitoring and evaluation strategies 

influences efficiency of youth financed projects; as well as to establish precisely how the 

structure of monitoring and evaluation affect the efficiency of youth financed projects. 

Projects could be unsuccessful no matter the crucial presence of monitoring and evaluation 

acts. This as a result elevates severe inquiries on the function played by monitoring and 

evaluation in achievement of youth financed projects. The researcher used detailed research 

style to evaluate the effect of monitoring and evaluation on efficiency of youth funded 

projects targeting 650 youth financed projects. The study utilized probability as well as non-

probability sampling to get a sample of 200 youth financed projects. Purposeful sampling 

was utilized to sample the projects from each side of 7 wards of the Sub County. Main 

information of both measurable and qualitative type was gathered by the researcher through 

questionnaire survey. The association involving independent variables was calculated using 

multiple regression analysis and correlation in a bid to understand the inter-relationship 

among these four independent variables with the impact on the dependent variable. Statistical 

computer program as well was applied. The conclusion of the facts was presented in form of 

tables and charts. Regarding findings from the learning, it can be concluded as follows; 

capacity of monitoring and evaluation team on funded projects has great influence on the 

performance of the projects in Moiben since it enhanced project sustainability, better 

utilization of time, achievement of objectives and maintenance of project quality. The data 

quality influence on the performance of youth funded projects was great since good quality 

data has a great influence on the performance since it led to financial ability, members of 

M&E staff monitoring staff skills, and frequency of M&E. The monitoring and evaluation 

approaches influence the performance of youth funded projects positively since it enhanced 

validity, reliability, precision, integrity and timeliness. Its structure influences performance of 

youth funded projects greatly since it led to M&E Unit, better maintenance of M&E Policies 

and standards and M&E Champion. From the findings of the study it can be recommended 

that youth funded projects should be given support by the experts so that it can help the 

youths to run their projects in the right way and hence project sustainability. M&E planning 

has the greatest relationship with project performance. If project quality is to be improved, it 

is hereby suggested that a well thought out M & E plan requires to be in place and be totally 

used. It is therefore recommended that training is a must for M&E including reviewing of the 

tools for better understanding of data collection. Information system should easy to use by 

the data clerks and updating the collected data as well eases in storing and retrieving 

information and also performing data analysis. As shown by this study, taking a look at ways 

in which M&E is affecting project efficiency, it advises that institutions should either 

institutionalise, develop monitoring and evaluation system and or use a professional officer. 

From the findings on this research study the scientist recommended to investigate aspects 

affecting job monitoring and evaluation on the performance of youth funded jobs in Moiben. 
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CHAPTER ONE 

INTRODUCTION 

1.1 Background of the study 

Organizations throughout the world in both the private and public sectors have actually 

established Monitoring and Evaluation (M&E) activities on ways to better their 

sustainability outcomes for the last 50 years. In regards with the growth on significance 

of monitoring & evaluation in entire world, a good number of projects have known the 

importance and they are putting an effort to set up it in their operations (Baker, 2011). 

For the past years, government have been playing primary provider (Ashbaugh, 2004). 

Sustainability requirements and also indicators for M&E was very important devices for 

project administration in the direction of goals, as well as influencing policy as well as 

practices at nationwide and international scales. M&E is vital for examining the 

sustainability of local practices and can be an essential gadget to help with tracking 

planning in Non-Government at regional in addition to sub-regional scales Jobs 

(Margoluis, & Salafsky, 2010). 

Mrosek, Balsillie and Schleifenbaum (2006) note that M & E has in fact played an 

outstanding function in increasing its significance as a tool within global efforts towards 

getting eco-friendly, social and financial sustainability. The advancement of Monitoring 

and Examination has actually been put on a number of unique methods for the rationale 

of clarity, this assists to track how ideas and expectations have broadened and established 

(Roger & Tim, 2008). 
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Many researches have been conducted with aim of determining the youth funded projects 

which chip in to their performance. Majority of the researches as discussed in the next 

paragraphs associates youth funded projects to M&E. Regardless of understanding that 

effective M&E is a key influencer of performance in youth funded projects, there are still 

unsuccessful projects in Kenya hence leading to the justification for this study. This part 

measures the existing knowledge that joins effective M&E to youth funded projects. 

Worldwide, in the procedure of controlling the tasks of M&E, there were special officers 

in the state government (Angus & Mohammed, 2014). Presently, the M&E function has 

actually developed in its feature, since it assists administration to recover for the loss of 

control as a result of increase in institutional risk, also assists monitoring to acknowledge 

as well as deal with dangers which is a basic part of business administration treatment 

(Muazu & Siti, 2012). 

State federal government work in recognized nations, primarily those of the Organisation 

for European Cooperation and Advancement (OECD), have actually had years of skill 

along with experience in M&E, while its merely starting for developing nations to utilize 

this essential public monitoring device. The abilities and also experiences of the 

established nations are enlightening and can function as vital lessons for establishing 

nations (World Bank, 2004). 

Zvoushe and Gideon (2013) observed that regular monitoring as well as analysis actions 

which varies from extensive nationwide assessment systems are performed by 

establishing nations such as Malaysia and India to fundamental monitoring of particular 

jobs in various nations in the Middle East and also in Africa. The necessary focus is to 

strengthen tracking and also assessment capability in all dimensions of government 
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(Mackay, 2007). Large variety of tasks are executed at significant expenses usually have 

the tendency to experience problems with sustainability as well as bring about heavy 

difficulty in the majority of developing nations. 

Bilateral help firms and all other significant donors such as World Bank, the Asian 

Advancement bank has actually been revealing issues on this matter (Khan, 2012). The 

governments have actually sited raising significance on Tracking and Evaluation in its 

third term of office around of democracy according to African context (Florin, 2011). 

To satisfy their welfare agendas, Kenya mainly counts on conventional and informal 

control structure in accordance with the proof. As practiced in Kenya official M&E 

systems have actually not been absolutely included in the government project 

management systems under M&E (Abdulkadir, 2014). 

Rwanda recently has actually experienced an acute deficiency of electricity supply and 

harsh load shedding. Regional dry spell has seriously constrained the capacity of set up 

generation, which trigger to a quick draw-down of the tanks. Republic of Rwanda (2013) 

note that the competitiveness of Rwandan service sector is affected by the poor quality of 

supply. The sector has in fact emerged from a period of lack of essential supplies, 

additional base-load thermal generation and assisted by better-than common rains. 

Monitoring and assessing, spending plan performance, schedule performance and quality 

performance might result in youth funded task (Hwang and Lim 2013). A regression 

analysis was conducted by Ika et al. (2012) and showed that there was a favourable and 

statistically considerable association between each of the 5 Youth funded projects. 

Monitoring, evaluation, coordination, Training, Style and Institutional environment are 

the 5 parts of youth financed projects. On his more summary, consistent with theory and 



4 

 

technique, the most vital CSFs for task supervisors are style and surveillance. Ika et al. 

(2012) places M&E exceptionally as one of the major elements influencing youth funded 

tasks. 

Ika et al. (2010) Performed a research study and established that youth funded projects 

was not delicate to the level of task planning efforts but also discovered that a substantial 

association does exist in between using monitoring and examination devices as well as 

job "account," a performance problem which was a very early indication of task long-

lasting impact. M&E is much more crucial than preparing in attainment of youth financed 

projects as stated by Ika et al. (2010). Likewise, according to Chin (2012) tracking task 

development was among the mechanisms of the project management method whose 

primary objective is to attain youth financed tasks. 

The declaration that monitoring as well as evaluation is an essential factor to youth 

funded jobs brings agreements in task administration area of study. In order to cap 

everything, PMBOK (2001) provides a set of procedure rule which are extensively 

accepted and continuously used, it constantly worries the value as well the purpose of 

tracking and examination in accomplishing youth financed jobs. 

A research provided for M&E revealing performance of financed tasks on Comic Relief 

by Sam McPherson (2003) showed that few NGO plainly link their MEL systems and 

exactly what they need of them with their position in the help chain. When they do this, It 

would support them to show more thoroughly about the varying roles of commissioning, 

intermediate and carrying out NGOs with concerns to MEL, and how MEL can be 

designed to assist them assess how well they are playing their particular role. 
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In accordance to Homeless International, example shows that instead of concentrating on 

the real information gathered its important understanding what data each celebration 

needs for their operations permits NGOs to focus more clearly on the data they will use 

(for strategic planning, future planning, program management, donor reporting, etc). 

Businge's study of Ugandan Rwenzori area (2010:87) found often the situation on the 

ground might impact the achievement of a few of the results for this reason needing some 

aspects of the task to be changed yet donors normally operate within the log framework 

strategy where they are boxed right into results that are placed in the work log 

framework. Hence, any recommended changes by a study conducted in Nairobi Kenya 

where data from 30 Non-Government Organizations was collected and analyzed, it 

established that the more the number of M&E staff the better the M&E Performance. The 

study further found out that good governance structure, more funding for M&E and 

proper indicator definition impacted positively on the performance of M&E system. The 

implementing institutions had to go through prolonged to and from communication over 

the changes.  

The M&E systems in NGOs faces complexity in getting quality and timely data and 

details from other parts and levels of state government. In lots of cases, because of 

limited budget plan and resources, organizations depend on others to offer information 

and rely on goodwill instead of explicit authority to motivate compliance. There is also 

absence of sufficient varieties of knowledgeable M&E personnel to collect required data 

and poor management details systems make storing and sharing information hard 

(CLEAR 2013:11). 
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This research study was done in Moiben Sub County, Uasin Gishu County. The area is 

extremely cosmopolitan primarily around Eldoret town and covers 3,345 sq. km. Uasin 

Gishu depends on the mid-west of the Rift Valley and borders 6 counties, particularly 

Trans Nzoia to the North, Elgeyo-Marakwet to the East, Bungoma to the West, Baringo 

to the South-East, Kericho to the South and Nandi to the South-West. The region is 

named after the Ilwuasinkishu Maasai clan that initially populated the area (Daily 

Country, 2011). 

In regard to climate/weather the temperature levels vary from a minimum of 8.40 C to an 

optimum of 270C. It has 2 rainy seasons with normal rainfall from 900mm to 1,200 mm 

annually. The damp season is experienced in between the months of April and May. 

The economy is dominated by farming and is among the most significant factors to food 

– security in Kenya. Big scale maize, wheat farming and dairy farming are the leading 

farming activities. Dairy farming is widely practiced in the County especially in 

Ainabkoi, Turbo and Kapseret. Many dairy farmers grow their own feeds which include 

corn, alfalfa and hay (Daily Nation, 2011). 

Other financial activities consist of sports tourism (sports), production and agro 

processing. Some industries to keep in mind include, Rupa Textiles, Raiply Wood 

factory, Kenya Cooperative Creameries, Rivatex, Kenya Pipeline Corporation along with 

corn, pyrethrum and wheat factories that are all located in Eldoret town. 

Moiben Constituency is an electoral constituency in Eldoret East District of UasinGishu 

County in Kenya's Rift Valley. It occupies an area of 777.09 Km2 with a population 

density of 320 people per km2. The main economic activity is agriculture. The 

http://www.mambolook.com/uasin-gishu
http://www.mambolook.com/uasin-gishu
http://www.mambolook.com/kenya
http://www.mambolook.com/kenya/rift-valley
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constituency comprises Moiben division of UasinGishu County. The constituency has 7 

wards namely: Kaplolo, Sergoit, Kimumu, Tembelio, Meibeki, Sosio and Moiben. 

1.2. Problem Statement 

Many organizations regard project M&E as a funder requirement instead of perceiving it 

as tool of management (Babbie & Mouton, 2006). Institutions rather than implementing 

project M&E as a step to contribute to forecast efficiency utilize it just to fit with needs 

and also stress from financing agencies as a procedure to add to forecast performance 

(Kusek & Rist, 2004). Regardless of numerous studies having actually been done, still 

many companies do not have faith in M&E partly due to the fact that its impact on 

project performance is not well understood (Nyonje, Ndunge, & Mulwa, 2012; Kusek & 

Rist, 2004; Ogula, 2002; Khan, 2001). There is lack of sufficient information on how the 

key tasks of M&E: M&E info systems, training, common and prep work research details 

singularly as well as severally influence job efficiency. The influence of M&E on work 

efficiency is not efficiently established making business see the method of M&E as an 

extra worry of little or no significance in all. 

Research on M&E that have really been done have really rarely focused on college jobs 

that make use of Details Communication Technologies (ICTs) as a mode normally 

shipment (UNESCO, 2013). It because of that looks for to establish specifically, the 

impact that M&E activities play on job performance. The study examined effect of 

monitoring and assessment on the efficiency of youth financed projects. The regrettable 

thing is that, in spite of a agreement among scholars that appropriate monitoring and 

evaluation makes youth funded projects to succeed, there are still cases of projects that 

are unsuccessful in Kenya. The project further fails regardless of heavy presence of 

https://www.duniayote.com/uasin-gishu/kaplolo
https://www.duniayote.com/uasin-gishu/meibeki
https://www.duniayote.com/uasin-gishu/sosio
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monitoring and assessment activities. It then for that reason raises severe concerns on 

whether the monitoring and examination used works enough to accomplish youth 

financed projects. The monitoring group sometimes might not have the necessary 

capability or strength to do their work successfully, or they could be approaching their 

work taking advantage of wrong techniques. The team could likewise be missing the 

required management support. This research study focused on the impact of job 

surveillance and also assessment on performance of young people financed tasks which 

various other scholars have in fact attempted however not achieved. 

1.3 Purpose of the Study 

The purpose of the research was to investigate the influence of project monitoring and 

evaluation on performance of youth funded projects. 

1.4 Specific Research Objectives 

i. To examine if capacity of M&E team influences the performance of youth funded 

projects in Moiben, Uasin Gishu County; Kenya.  

ii. To find out if data quality influences the performance of youth funded projects in 

Moiben, Uasin Gishu County; Kenya.  

iii. To examine whether monitoring and evaluation approaches influences the 

performance of youth funded projects in Moiben, Uasin Gishu County; Kenya. 

iv. To determine if the structure of monitoring and evaluation influence the 

performance youth funded projects in Moiben, Uasin Gishu County; Kenya.  
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1.5 Research Study Questions 

i. Does the capacity of M&E team influence the performance of the youth funded 

projects in Moiben, Uasin Gishu County; Kenya? 

ii. Do data quality influence the performance of youth funded projects in Moiben, 

Uasin Gishu County; Kenya? 

iii. Does monitoring and evaluation approaches influence the performance of the 

youth funded projects in Moiben, Uasin Gishu County; Kenya? 

iv. Does the structure of monitoring and evaluation influence the performance youth 

funded projects Sin Moiben, Uasin Gishu County; Kenya? 

1.6 Significance of the Research Study 

It may be crucial considering that the research study findings can be utilized by the 

County Government of Uasin Gishu to create policies on financial and management 

problems related to youth funded tasks project. The findings will be practical to Sub 

County in gearing up the youth with relevant supervisory abilities through training as 

well as informing the community on the significance of financed tasks. 

The created information from this research study will be of much value to most of 

stakeholders on problems of development programs management related to academics, 

policy makers, advancement supervisors and professionals as well as the general public 

interested. 
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By examining the performance of Monitoring and Evaluation in advancement agencies, 

program supervisors in government and policy makers was enlightened by experiences, 

practice and operations in these companies whose organizational and technical 

capabilities are normally way ahead of lots of federal governments. 

1.7 Assumptions to the Study 

Assumptions are conditions or occasions that the researcher takes as given although it 

may impact the outcome of the research. These could be beliefs or ideas that a person 

holds to hold true without any evidence. For that reason, the research study may presume 

that: 

There might be a homogeneous structure of task management in Sub County with funded 

tasks having functional, lawfully made up and mandated job team who comprehend their 

roles as managers. The tasks were proficient with tracking and assessment policy 

standards on financial management. 

1.8 Limitations of the Study 

Limitations are functions that may influence on the result of the research study. However, 

those have not been considered or factored in the study. The researcher experienced 

difficulty of getting all projects as some might be out on their own organisations in job 

financed Sub County. The subject may be scanty and brand-new research study has 

actually been done according to literature evaluation available however the researcher 

depended on the fieldwork data and related studies on financed projects. Unforeseeable 

weather and poor transport systems to reach the whole sub county may prevent 

information collection procedure. 
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Project scepticism and not revealing important information due to suspicion was expected 

to be the scientist, but an obstacle assured the targeted projects that the research study 

was simply academic and was confidential which reduced the problem. 

1.9 Delimitations of the Study 

The research study covered the result of project monitoring and evaluation on efficiency 

of youth financed projects in Uasin Gishu County, Moiben Sub County. 

The study might be limited to learning a clear understanding of the impact of project 

monitoring and assessment on performance of youth financed projects and had an 

obstacle of getting all projects. The study took into account a period of one year that is 

from November 2017 to June 2018. 

1.10 Definition of Significant  

Project Identification: describes marking a project and doing the estimates for its 

conclusion 

Community participation: describes grassroots stakeholders like children, parents and 

local neighborhood leader's participation in the funded projects in one way or another 

Physical facilities: refer to a tangible facilities with funds designated 

Project Planning: is the procedure of thinking of and organizing the activities required 

to accomplish a preferred goal. It includes the development and upkeep of a plan, such as 

mental elements that need conceptual abilities. There are even a few tests to measure 

somebody's ability of planning well. Preparation is an essential home of intelligent 

behavior. 
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Monitoring: Tracking is the collection, analysis, interaction and use of details about the 

project's development. Its primary goal is to offer appropriate information to right people 

at the correct time for informed choice making. 

Monitoring and Evaluation (M&E). Procedure that aids to enhance effectiveness and 

achieve outcomes. Its goal is to boost existing and also future management of results, 

results and result. 

Performance. Performance of a project is the evaluation of performance with regards to 

conformance to pre-determined specifications. The current study measured performance 

of community county infrastructural projects based on their effectiveness and efficiency, 

functionality, sustainability and improvement of livelihood.  

Project life cycle. The project stages and also their association with the other task, and 

also contains a summary of business framework that could impact the work as well as the 

method the task is managed. 

Completion: The process or act of finishing something or the state of being finished or 

complete for example a project (Oxford Advanced Learners Dictionary, 2010). 

Evaluation:  Comprises evaluating the strength and weakness of personnel, policies and 

projects Products and organizations to improve their effectiveness. (By American 

evaluation association). 
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1.11 Organization of the Study 

The study was set up into 5 chapters. Chapter one the introduction has subheadings; 

background to the research study, feature and goals of the research study, issue statement, 

research concerns, value, constraints, delimitations, and also presumptions of the research 

study and definition of terms. In chapter 2 the researcher examined the relevant literature 

and organizes according to the objectives of the study, then identifies the appropriate 

theory to form the theoretical framework and discusses the conceptual framework. 

Chapter four presents the analysis, findings and discussion while chapter five has 

summary of major findings, conclusions and recommendations.  
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CHAPTER TWO 

LITERATURE REVIEW 

2.1 Introduction 

This chapter will certainly examine the literature pertaining to the study from the 

international, African and also regional perspective. The phase will likewise present a 

conceptual structure mirroring the association between the recognized independent as 

well as response variables. 

2.2 Concept of Project Performance 

According to Nickel et al, (2002) efficiency is how well or badly something is done, or it 

can be how well or terribly something works, efficiency can be determined using 

efficiency signs. Nickels (2002), argues that performance standards should be set that are 

easy to understand by all the groups in the organizations. In cases where the expected 

efficiency is not fulfilled managers are needed to take restorative action then offer to the 

subordinate a restorative feedback to fulfill the set efficiency requirements. There are 

varieties of variables emerging that are recognized as having a favorable effect on 

efficiency. They state the variable as project sustainability, time, achievement of 

objectives, task quality and user satisfaction (Torrington and Laura, 1998). Walton 

(1985), support Torrington and Laura by stating that sustainability is thought to have 

better quality outcomes of efficiency and a higher capability for innovation. 
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2.3 Capacity of M&E Team on the Performance of Youth Funded Projects 

Management and leadership along with job groups, is likewise worried in the literature as 

having a substantial result on the youth financed jobs. Taking care of Stakeholders, team 

effort among participants and also keeping an eye on the growth of the job are a few of 

the necessary procedures used to take care of the job work (Georgieva & Allan, 2008). A 

great monitoring group is the one that has superb stakeholders' depiction. Gwadoya, 

(2012) found that there was a shared demand for appropriate understanding of Tracking 

& Assessment methods in donor funded work. With correct renovation and capacitating 

of the tracking teams, there would certainly be more team job as well as for this factor 

much more performance. 

Monitoring and also administration also play a crucial feature in sustaining monitoring as 

well as evaluation of work. Stakeholder administration is not the only commitment of 

administration as associates with youth funded work. Research likewise subjects that a 

few of the greatest work administration practices include: Handling Communications, 

Managing Stakeholders, Motivating, and also Knowledge Transfer. Preparation, 

screening and also seeing on the progression of the job work are a few of the critical 

procedures utilized to take care of the job work (Georgieva & Allan, 2008). 

Under usual situations the task managers perform any work as aided by government 

guidelines as well as plans, organizations requirements, stakeholder's selections and 

customer area. 

PMBOK (2001) defines that monitoring as well as control of task work is "the procedure 

of tracking, examining, and taking care of the advancement to please the performance 
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purposes defined in the job management approach". It better talks about that keeping an 

eye on includes status coverage, innovation measurement, and projecting.  

Efficiency reports use info on duty's performance with respect to scope, schedule, 

expenditure, resources, high quality, and also hazard, which can be made usage of as 

inputs to various other procedures. Evaluating and also monitoring of jobs could be of 

great value to various players including job sponsors as it would certainly guarantee 

comparable jobs are duplicated elsewhere as seen in several work carried out by the 

financial field which concentrate on a variety of locations (Marangu, 2012). 

Via the analysis of literature, the researcher distinguished 4 substantial elements in regard 

to surveillance as well as analysis in task monitoring. The 3 parts are composed of 

stamina of the tracking group, approaches to M&E as well as stages in job lifecycle. 

This shows that the tracking group has to be improved as well as enhanced in order for it 

to have more power which will enhance its effectives. In addition to power of M&E 

groups' other elements likewise add in enhancing tracking teams that is composed of: 

regularity of extent tracking to recognize modifications, Variety of people watching on 

job routine, Extent of keeping an eye on to discover cost over runs, (Ling et' al, 2009). 

To establish a monitoring department, funds are needed. He additionally lights up that 

team capability both in capabilities and also numbers are similarly really vital in any type 

of reliable implementation and also sustainability of tracking as well as assessment. 

Job structural capacity and specifically details systems are additionally vital for tracking 

as well as assessment workout (Hassan, 2013). 
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Managing Stakeholders, group effort among participants as well as keeping an eye on the 

advancement of the project work are a few of the essential procedures used to take care of 

the task work (Georgieva & Allan, 2008). A good monitoring team is the one that has 

outstanding stakeholders' depiction. 

Gwadoya, (2012) uncovered that there was a shared demand for ideal understanding of 

Monitoring & Analysis methods in contributor funded jobs. This is a sign that there was 

lack of shared understanding of Tracking & Exam techniques in benefactor funded jobs 

among the various groups. With proper improvement and also capacitating of the 

tracking groups, there would certainly be a lot more team job as well as consequently 

more performance. 

Management's effectiveness, commitment to the work, interaction as well as participation 

with the project groups has a considerable contribution to the performance of a building 

and structure task. Management dedication is an important element when it comes to the 

implementation of tracking and analysis due to the truth that they are essential option 

makers in a company (Magondu, 2013). 

Job management is the team in charge of the task as well as it includes: task supervisor, 

task personnel, M&E employees as well as carrying out companions (TREATMENT, 

2012). For an M&E to operate as a dealing with device, the task monitoring as well as 

M&E workers call for to figure out and also act on the task improvements. It is the task 

monitoring similarly that determines when work assessment should be done (Welsh, 

2005). 
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Management as well as management additionally play an essential function in supporting 

monitoring and assessment of tasks. 

Yang's young people funded work were normally focused around the stakeholder's 

administration. Stakeholder management is not the only responsibility of monitoring as 

connects to youth funded work. 

Research research study additionally exposes that a few of the very best task monitoring 

practices include: Handling Communications, Handling Stakeholders, Inspiring, as well 

as Knowledge Transfer. Prep work, testing and also watching on the progression of the 

job are a few of the crucial processes used to manage the job work (Georgieva & Allan, 

2008). 

Under common scenarios the task supervisors do any type of task as aided by federal 

government standards as well as plans, organizations requirements, stakeholder's choices 

and also consumer place. 

PMBOK (2001) describes that monitoring and control of job is "the treatment of 

monitoring, evaluating, as well as taking care of the growth to please the effectiveness 

goals defined in the job management strategy". It even more goes over that tracking 

consists of condition reporting, development dimension, and also projecting. 

Effectiveness records provide details at work's efficiency with respect to range, timetable, 

expenditure, resources, top quality, and also threat, which could be utilized as inputs to 

various other procedures. Assessing and tracking of jobs could be of excellent worth to 

different gamers consisting of job enrollers as it would certainly assure comparable tasks 



19 

 

are duplicated elsewhere as seen in numerous work executed by the monetary field which 

concentrate on a number of locations (Marangu, 2012). 

Via the evaluation of literary works, the scientist singled out 4 substantial elements in 

regard to monitoring as well as assessment in job monitoring. The 3 components include 

toughness of the monitoring team, approaches to M&E and stages in work lifecycle. 

This indicates that the tracking team needs to be improved and also boosted in order for it 

to have even more power which will certainly boost its effectives. In enhancement to 

power of M&E teams' various other components likewise contribute in boosting tracking 

groups that includes: regularity of extent tracking to identify adjustments, Number of 

people watching on job routine, Level of keeping an eye on to find expenditure over runs, 

(Ling et' al, 2009). 

To establish a tracking department, funds are needed. He additionally illuminate that 

team capability both in capacities and also numbers are furthermore really vital in any 

type of reliable execution and sustainability of monitoring and also analysis. 

Work structural ability and also specifically information systems are also necessary for 

keeping an eye on and evaluation exercise (Hassan, 2013). 

An efficient monitoring and also assessment is a significant factor to youth financed tasks 

and also consequently making use of innovation to match the efforts of them M&E group 

will certainly enhance it; which will certainly in turn cause worth enhancement by the 

team. Managing Stakeholders, teamwork amongst participants and also maintaining an 

eye on the advancement of the task work are a few of the necessary procedures made use 

of to take care of the job work (Georgieva & Allan, 2008). An excellent monitoring 
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group is the one that has superb stakeholders' depiction. An M&E team which welcomes 

team effort suggests stamina and also an aspect for better job effectiveness. 

Gwadoya, (2012) uncovered that there was a common requirement for suitable 

understanding of Tracking & Analysis methods in benefactor funded jobs. This is an 

indication that there was absence of shared understanding of Tracking & Evaluation 

techniques in contributor funded tasks among the many groups. With correct renovation 

and capacitating of the tracking groups, there would certainly be a lot more team work 

and for this factor a lot more effectiveness. 

Management's efficiency, dedication to the job, communication and also cooperation 

with the job teams has a significant contribution to the efficiency of a structure as well as 

structure project. These components were discovered to be of significance in as assessed 

in Malaysian framework as well as structure and building market (Yong & Mustaffa, 

2012). Monitoring commitment is a vital facet when it concerns the execution of tracking 

as well as evaluation due to the reality that they are essential choice makers in a company 

(Magondu, 2013). 

Atencio (2012) advised that exciting management as well as people-oriented/relations-

oriented management have really undesirable connotations linked with them. This 

suggests that the leadership design embraced by the monitoring has an impact on the 

performance of job groups. 

Jetu & Riedl, (2013) mentioned that, personally concentrated social values, such as 

visibility to change, instead of socially focused cultural well worths, such as self-

transcendence has the most considerable result on job group performance. 



21 

 

They also discovered more social worths to have a strong partnership with 2 from 3 

measurements of Task Team Efficiency, specifically, job team understanding and also 

growth, in addition to task team functioning spirit, when compared to projection team 

monitoring. Community involvement right initially of the task is necessary as it assures 

that the neighborhood possesses up the job which is thought about as one of the elements 

that might ensure youth well-off jobs (Marangu, 2012). 

Muriithi & Crawford (2003) recognized a number of concerns associated with techniques 

to forecast monitoring in Africa. These issues contain: the need to manage political as 

well as community demands on job sources, acknowledgment that financial rationality 

and also efficiency, assumed as a basis for numerous job management tools and 

techniques does disappoint regional facts; which use such devices and methods will not 

enhance young people moneyed jobs if they run counter to cultural as well as job worths. 

Job monitoring is the team in fee of the job as well as it consists of: work manager, job 

workers, M&E workers and also performing partners (TREATMENT, 2012). For an 

M&E to operate as a handling device, the work administration and also M&E workers 

require to determine as well as act upon the task enhancements. It is the task 

administration likewise that determines when work analysis ought to be done (Welsh, 

2005). 

In summary monitoring has a function in improving youth financed jobs through 

sustaining monitoring and also evaluation team? Such help could be achieved through 

elements such as Interaction, Devotion, Management Style, managing national politics, 

Taking care of social requirements and Motivation. 
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2.4 Quality of Data and Performance 

The data performance basis is necessary to the trustworthiness of reported results for that 

reason; it is extremely important to consist of information from different sources to 

validate findings. In addition, when primary information is gathered directly for M&E 

function, secondary information is the one which gathered by other organizations for 

objectives different from M&E (Gebremedhin, Getachew & Amha, 2010: 40). When it 

comes to an M&E framework, the purpose is to collect indicator information from lots of 

sources, being composed of the target populace for tracking task development (Barton, 

1997:67). Questionnaires, monitorings and also interviews are a few of the techniques of 

info collection for M&E system. Creating necessary indications to keep an eye on 

outcomes makes it possible for managers to take a look at the degree and degree to which 

prepared or ensured end results are being accomplished (Kusek & Rist, 2004:84). 

Regular details collection and recording implies more data factors; On such case various 

information points helps managers to track fads and remember treatment qualities thus 

the extra routinely measurements are taken, the less unpredictability there will certainly 

be associating with exactly just what happened between particular measurement 

durations. Guijt (1999:1) concurs that to be valuable, information has to be accumulated 

at ideal mins and with a particular frequency. 

In accordance with Cornielje, Velema and Finkenflugel, (2008:43) just when the radar is 

users possessed the system is it more than likely to create consistent as well as legitimate 

details. All as well typically the really specific identical individuals may be overwhelmed 

by the quantity of daily work which, in their view, is viewed as even more essential 

compared to gathering info and subsequently, the system might wind up being damaged. 
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They wrap up that it is of severe worth that the front-line workers are both included in 

tracking and also analysis and notified regarding the status of the solutions and also 

activities they mainly supply in interaction with other stakeholder as well as recipients. 

2.5 How Monitoring and Evaluation Approaches Influences the Performance 

Technique used in monitoring and evaluating projects is another problem which has 

actually been developed as having effect on task effectiveness as well as connected to 

M&E. In watching on the job needs, the monitoring group has to check out the 

development of activities versus the method. 

The multi-projects are performed as a way of obtaining some company goal as well as 

crossbreed organisation as well as work purpose as an approach to enhance primary 

organisation procedures or service arrangement, as design developed and acknowledged 

by Aritua et' al (2007). Youth financed jobs structure acts as a general tool for achieving 

objectives and goals. Youth funded projects framework is likewise a context-specific tool 

for accomplishing goals as well is an instrument for achieving institution strategic goals 

(Cuellar, 2013). M&E group offers an essential instrument in guaranteeing that tasks are 

being implemented within the scope of accomplishing service objectives. M&E team 

need to use a method or a combination of techniques which fits the organization and the 

jobs being kept an eye on and assessed in order to obtain the worth for the company. 

Numerous researchers have actually determined a number of M&E techniques that can be 

utilized in taking a look at jobs. A number of these strategies have an essential goal of 

making sure that the task remains in the ideal path in accomplishing the desired 

effectiveness for worth development. Stem et al, (2005) note that it consists of basic 

research, accounting, efficiency measurement, qualification, Well balanced Scorecard, 
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condition assessment, Goals assessment well worth for money and also Project Worth 

Evaluation. 

On the various other hand, M&E system is a set of components which connect to each 

other within a framework as well as serve an usual feature of tracking the implementation 

and also results of a job (SAMDI, 2007). An M&E system is comprised of 4 woven 

areas, these are: participation of the work stakeholders, setting up of the M&E system, 

execution of the M&E system and also interaction of the M&E results (Guijt et al., 2002). 

Theoretically, 'an optimal M&E system have to be independent ample to be externally 

trusted and socially legit nevertheless not so independent to shed its value' (Briceno, 

2010). For that reason, it ought to then have the ability to affect policy making from 

suggestions of lessons discovered along with be sustainable in the end for it to be 

responsive to the desires and desires of the stakeholders. 

2.6 The Structure of M&E and Performance 

The architectural setups of an M&E is essential from a variety of perspective; one is the 

have to ensure neutrality, trustworthiness and also rigor of the M&E info that the system 

generates Mackay, (2006:19). M&E systems require to be developed in such a technique 

that there is a demand for outcomes details at every level that information are 

accumulated and also examined. 

Details received from M&E can be made use of to serve lots of features. A performance 

full M&E is for that reason determined by the usage of the information gotten from it 

(Briceno, 2010). It ought to likewise have the capability to: clarify the expected effect of 

the work; show how progression and impact will be evaluated; gather as well as evaluate 

required details for tracking innovation as well as result, offer information elements for 
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performance and also failing, and also demonstrate just how this detail could improve 

future activities (Welsh et al., 2005). 

Interviewees furthermore defined an absence of open, clear and also important intra-

organizational conversation and also an absence of primary structures as well as 

procedures to inspire reflection and also learning as a business regimen. At the specific 

identical time, there was rather high understanding of the ability for assessment to be 

made use of as a device for understanding as well as need voiced for such assessments. 

Tracking and examination is a basic component of the work's style, execution and also 

final thought (Chaplowe, 2008). It works to all tasks, little or massive, thinking of that 

information gotten from it allows better choice production by aiding to establish job 

places that are on target as well as those that need to be readjusted or transformed. 

Although various kind of tasks need different type of M&E systems, collection of 

information and info in all degrees of the tasks life procedure includes value to every 

stage of the task by making certain job targets are satisfied. Weak points in the job are in 

a similar way identified on schedule and also collective steps taken (Gorgens et al., 

2010). An effective M&E system additionally needs the communication in between the 

workers, treatments, information, development and critical stakeholders, in order to 

guarantee usefulness as well as possession (Chaplowe, 2008). Although monitoring and 

exam are not of necessary value by themselves the details they supply is significant to 

improving performance (Mackay, 2010), which helps in getting from what/how we are 

doing or have done by concentrating on efficiency, efficiency, importance, sustainability 

and result (Seeker, 2009). 



26 

 

In conformity with Kenya social safety and security market assessment (2012 ), which 

focused on main programs in the social safety field in Kenya, executed through literary 

works evaluation, landscape research study as well as substantial interviews with work 

implementers, really few programs in Kenya have a practical M&E system, despite it 

being recognized for advertising openness and also liability. 

From the programs assessed 96% had in reality developed some kind of indication 

framework for M&E, 91% performed tracking activities, 61% had actually a planned or 

ongoing result assessment and also 39% had no M&E reports for public consumption. 

This was credited to programs not designating the needed resources at the design stage of 

the M&E system. 

There was also an incongruity in the selection of efficiency indicators among the Kenyan 

programs which caused incomprehensive as well as mute M&E systems. The testimonial 

likewise developed that although M&E seldom impacted the decision-making treatment, 

its details was being made use of to notify job and also program designs as well as alert 

policies. 

Different type of jobs requires various kind of M&E systems, collection of information 

and also details at all levels of the jobs life process includes worth to every stage of the 

work by making certain job targets are satisfied. Weak points in the task are likewise 

recognized on time and also cumulative steps taken (Gorgens et al., 2010). 
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2.7 Theoretical Review of Literature 

The project theory has really been made use of route M&E for numerous years (Hosley, 

2005), it reveals the capacity of the program to repair a problem by caring for the 

demands in the requirement analysis. The idea of a program concept looks like the one 

utilized in sensible styles. The program theory for this reason uses sensible structure 

method as its technique (J-Pal, 2003). 

Concept of modification belongs to the program concept that emerged in the 1990s as an 

enhancement to the exam concept (Stein and Valters, 2012).  

A theory of adjustment is a device used for developing alternatives to complex social 

problems. It supplies an in-depth picture of early and also intermediate term adjustments 

that are required to get to a lengthy term established objective (Anderson, 2005). It since 

of that provides a style of how a job ought to work, which can be analyzed as well as 

boosted through surveillance and also analysis. A concept of adjustment is similarly a 

measurable and also specific summary of modification that creates the basis for prep 

work, execution tracking and evaluation. A great deal of tasks has a theory of alteration 

although they are normally thought (CARE, 2013). The concept of alterations helps in 

developing sensible frameworks for monitoring and analysis. It is generally made use of 

by Donors and NGOs to express lengthy term influence on work (James, 2011). 

Mark (2005), in his discussion on why a concept is important to M&E method, states that 

assessment concept is an approach of making previous experience. He likewise includes 

that lack of recognizing on theory of analysis would lead to a movie critic reproducing 

previous mistakes along with can not develop on previous efficiency. 
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2.8 Conceptual Framework 

Independent Variable                             Moderating variables       Dependent 

Variable                                                                                            

Project monitoring and evaluation 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

                                                                 

Figure 1 Conceptual framework 

Quality of Data 

 Validity  

 Reliability  

 Precision  

 Integrity  

 Timeliness 
Monitoring and Evaluation 

approaches 

 Type of approach 

 Ease of the use of approach 

 Expertise in the use of the 

approach 

 Knowledge of the approach 

 Relevance of the approach 

M&E Structure  

M&E Unit  

M&E Policies and Standards  

M&E Champion 

Performance of youth 

funded projects 

 Project sustainability 

 Time 

 Achievement of 

objectives 

 Project quality 

 User satisfaction 

 

Capacity of M&E team 

 Qualification 

 Trainings 

 Experience 

 Exposure 

 Numbers 

 Collaborative ability 

 

Management support 

 Leadership style 

 Communication  

 Motivation  

 commitment 



29 

 

Conceptual structure is a figure that highlights the connections among pertinent elements 

that may affect the M&E on the performance of young people moneyed tasks. It assists 

figure out which variables will affect and exactly how each of these elements could 

associate to as well as influence the outcomes (Finishing Violence versus Females and 

also Ladies Configuring Basics 2, 2013). These elements are methods and also devices; 

ability of M&E group; quality details; M&E methods and M&E framework. This 

research study aimed to disclose how each in addition to blends of the independent 

variables add to the performance of young people funded work. 

The framework shows the relationships between tracking and assessment and youth 

financed jobs as moderated by administration help. It is developed that Performance 

strength capability of M&E group, quality info, and also technique made use of by M&E 

group in evaluating work, and also M&E framework influenced youth financed work. On 

the other hand, youth funded tasks is reliant on the degree of management support 

supplied to anticipate monitoring as well as evaluation activity. 

2.9 Synthesis and Gap 

The literature review presents gaps and arguments that need to be authenticated through 

investigation (Kothari, 2000). The literature review revealed that establishing of an M&E 

involves a combination of building blocks that do not operate in isolation but 

complement each other to generate a functional monitoring and evaluation. A number of 

studies indicated that Kenya, being at its infancy stage, is facing a number of challenges 

in developing its M&E in youth funded projects. None of the studies evaluated has 

actually been done on the influence tracking as well as examination in the performance of 
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youth financed jobs. The study will therefore address the knowledge gap. This study is 

unique to Kenya thus making it an important step to closing this gap. 

2.10 Summary of Literature Review 

When preparing an M&E plan, M&E is determined. Their choice depends after the 

information called for, stakeholders as well as the price included (World Financial 

institution, 2002). Jaszcolt et alia (2010), mentions that youth funded jobs primarily use 2 

key structures, which are the result framework and the rational structure. Inning 

accordance with this study (2013), the most commonly utilized tools and methods by 

youth financed jobs within Uasin Gishu County are: logical structure, participatory 

methods, examination surveys, website sees and strategic preparation frameworks. This 

reveals that M&E make use of different devices and strategies, a few of which are 

alternate or either corresponding per various others. Others are narrow or either broad 

(World Bank, 2002). 

The evaluator also has a choice of using a mix of tools and methods in order to cross-

validate the information (Nabris, 2002). According to Chesos (2010) the majority of 

youth jobs in establishing countries are not able to develop proper tools thus resulting to 

second-rate M&E systems that do not capability of M&E group influences the 

performance of youth financed tasks. 

The structure of tracking and assessment is necessary in thinking about the outcomes of 

the M&E (World Bank, 2011). M&E being a new expert field, training is essential in 

building an efficient M&E personnel capability both in quality and quantity (World 

Bank, 2011). 
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Numerous training handbooks, toolkits and handbooks have actually been established for 

personnel in order to offer them with useful tools that will enhance M&E awareness 

(Hunter, 2009). They also inform on brand-new developments and approaches 

(Handbook on M&E for outcomes, 2002). Koffi- Tessio (2002), specifies that the bad 

acquisition of the suitable M & E systems by youth financed tasks could be credited to 

their lack of focus on methodological and conceptual training. Jaszcolt et al (2010), for 

that reason recommends that management group need to be informed on M&E in order to 

develop technical abilities amongst the M&E professionals. 

The management is called to account regarding the M&E system; thus, the monitoring 

assistance is crucial for its efficiency (World Financial institution, 2011). The 

administration due to that ensures that the task employees accomplish the M&E task 

effectively (Guijt, 2002). The M&E procedure also supplies functional info for decision-

making to all levels of the monitoring (Gaitano, 2011). 
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CHAPTER THREE 

RESEARCH METHODOLOGY 

3.1 Introduction 

This chapter details how the research study was done. It concentrates on the research 

study design, target populace, tasting approach, as well as information collection tools 

and methods as well as details analysis to be used in this research study. 

3.2 Research Design 

The researcher applied used descriptive research study design to discover the impact of 

project monitoring and evaluation on efficiency of youth financed projects. Descriptive 

research study style is utilized to describe an event or phenomena as it exists at present 

and is appropriate when the research study is concerned in specific forecasts, narrative of 

qualities and facts concerning individuals or circumstances (Kothari, 2003). 

3.3 Target Population 

Population denotes to the whole group of organizations, events or people that a researcher 

desires to study. The target population of this study was 200 youths from the 7 wards of 

Moiben Sub County. 
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Table 3.1 Target Population  

Youth funded project  N0.  of projects  

Tree planting  90 

Sports  30 

Vocational Training  40 

Motor  bike loan 25 

Business  lock ups  15 

Total  200 

Source: (Uasin Gishu County, 2018) 

3.4 Sample Size and Sampling Procedure 

3.4.1 Sample Size 

The study utilized both non-probability and probability random sampling, to arrive at a 

sample size of 200 projects and purposeful sampling was used to sample the projects 

from each side of 7 wards of the Sub County Sergoek, Kimumu Tembelio, Meibeki, 

Karona Moiben. In this particular study as preferred number of project to be used in 

sample was four using the formula by Yamane (2007). 

As follows: 

 

Where n is the sample size 

 N is preferred sample size  
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and e is the error = 0.05 

 

3.4.2 Sampling Procedures 

This is the procedure of selecting an adequate variety of components from a population 

(Raval, 2009). It also refers to the strategies and procedures to be applied in picking a 

sample. The sample of this research study was selected using probability sampling that is 

stratified random tasting technique, where the projects within the Moiben were put in 

strata inning accordance with their sector of operation, and after that a sample size chosen 

from each stratum (Raval, 2009). 

The sample size of this research study is 200 projects. The scientist picked a 2% sample 

from each stratum and where the sample is zero at least 1 project was selected. The 

projects for the target population were either the project manager or an M&E staff in the 

project. This is because they are responsible of many aspects of the project, including the 

M&E, hence are in a better position to provide the information required by this study. 

The confidence level for this research was 95% confident with a margin of error of +/-5% 

(Smith, 2013). 

3.5 Data Collection Instruments 

Primary data of both quantitative and qualitative type was collected by the researcher 

through questionnaires. The respondents answered identical questions according to the 

category stated. For example, project team members responded to specific questionnaire 

designed accordingly, County officials, community leaders; respond to questionnaire 

designed. Researcher established position image with respondents in order to set deeper 
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information on the topic. Using this approach and he might produce good results. 

Secondary Data Secondary data was sourced through documents analysis.  

Amongst documents analysed comprised projects strategic plans, journals, government 

policy documents and relevant texts. 

3.6 Validity and Reliability 

3.6.1Reliability 

Reliability is measure of the degree to which a research study instrument yields constant 

outcomes or information after duplicated trials. Reliability in research study is influenced 

by random error. As random error increases, dependability decreases. Random error is 

the difference from a real measurement due to aspects that have successfully been 

addressed by the researcher. Errors might develop from unreliable coding, unpredictable 

instructions to the subject (Mugenda and Mugenda 2003). 

3.6.2 Validity 

Validity is the precision and meaningfulness of reasonings, which are based on the 

research study outcomes. Simply put, validity is the degree to which results obtained 

from the analysis of the information in fact represents the phenomenon under research 

study. 

3.7 Data Analysis and Presentation 

This is the procedure of collecting, modelling and changing data in order to highlight 

helpful info, supporting and recommending conclusions option making (Sharma, 2005). 

Data was analysed using detailed stats. The relationship in between independent variables 

was measured through several correlations and various regression analysis, in order to 
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discover the inter-relationship between the 4 independent variables and their impact on 

the dependent variable (Sharma, 2005). SPSS computer system program was also made 

use of. The findings of the information were offered in charts and tables. The evaluated 

information existed through frequency tables. 

3.8 Ethical Consideration  

Ethics and principles, norms or requirements of habits that direct the ethical options about 

our habits and our relationship with others. All celebrations in research study need to 

observe ethical habits. 

Research study ethics were taken into element to think about when establishing and 

administering data collection tools and techniques, to avoid any kind of damage, 

suffering or offense. This was done through getting consent prior to the research; making 

sure personal privacy of info obtained and discovering more about the business's culture 

and task prior to the research study and where important absolute level of sensitivity and 

care was excised. In order to protect the rights of the people, the scientist also gone over 

to the participant the benefits of the research study. 
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3.9 Operationalization Definition of Variables 

Table 3. 2 Operationalization of variables 

Objectives  

 

Operational Definition of Variables  

Variables  

 

Indicators  

 

Measurement  

 

Data 

Collection  

 

Scale  

 

Data 

analysis 

Techniques  

 

To find out if the 

capability of M&E 

team affects the 

efficiency of youth 

funded projects in 

Moiben Sub County' 

Uasin Gishu County; 

Kenya 

Independent 

Variable  

project 

monitoring and 

evaluation 

-Financial 

ability 

-Members of 

M&E staff 

-Monitoring 

staff skills 

-Frequency of 

M&E 

 

-Project 

sustainability 

-Time 

-

Achievement 

of objectives 

Project 

quality 

-User 

satisfaction 

 

Questionnaire  

 

Ordinal  

 

Descriptive 

statistics  

To find out if data 

quality influences the 

performance of youth 

funded projects in 

Moiben Sub County’ 

UasinGishu County; 

Kenya 

Independent 

Variable  

project 

monitoring and 

evaluation  

-Validity  

-Reliability  

-Precision  

-Integrity  

-Timeliness 

 

-Project 

sustainability 

-Time 

-

Achievement 

of objectives 

-Project 

quality 

-User 

satisfaction 

 

Questionnaire  

 

Ordinal Descriptive  

statistics  

To analyze if 

monitoring and 

examination 

techniques influences 

the efficiency of 

youth financed tasks 

in Moiben Sub 

County' Uasin Gishu 

County; Kenya 

 

Independent 

Variable  

project 

monitoring and 

evaluation  

- Type of 

approach 

-Ease of the 

use of 

approach 

-Expertise in 

the use of the 

approach 

-Knowledge 

of the 

approach 

-Relevance of 

-Project 

sustainability 

-Time 

Achievement 

of objectives 

-Project 

quality 

-User 

satisfaction 

 

Questionnaire  

 

Ordinal Descriptive 

statistics 



38 

 

the approach 

 

To figure out how the 

structure of 

monitoring and 

evaluation affect the 

performance youth 

financed tasks in 

Moiben Sub County' 

Uasin Gishu County; 

Kenya 

Independent 

Variable  
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CHAPTER FOUR 

DATA ANALYSIS, PRESENTATION AND INTERPRETATIONS AND 

DISCUSSION 

4.0 Introduction  

This chapter presents the analysis and presentation of the findings from the research 

project. The findings was then coded and tabulated on frequency distribution tables. The 

summarized data was analysed using descriptive statistics and presented using tables, 

charts and graphs. 

4.1 Response Rate  

The study targeted 200 youth funded project. The need to analyze action rate was based 

on the desire to ascertain whether the proportion of reaction was representative of the 

targeted population and could notify decisions on impact of project monitoring and 

examination on the performance of youth funded jobs. Out of a sample of 200 made up of   

90 tree planting, 30 sports, 40 Vocational Training, 25 Motor bike loan and 15 Business 

lock. The overall response rate was therefore 95% distributed since  the researcher 

returned  195 questionnaires from the field.  On the basis of suggestions by Draugalis, 

Coons and Plaza (2008) suggesting that reaction rates roughly 60% must be the goal of 

researchers, this action rate was discovered to be appropriate for functions of the research 

study. 



40 

 

4.2 General Information 

The researcher sought to find out the respondents’ general information by requesting 

them to indicate on the questionnaire their general information by indicating their gender, 

age category, academic qualification and the tribe they belong to. 

4.2.1 Gender 

The respondents where requested to indicate their gender on the questionnaire. From the 

data collected it was found that the majority of the respondents were men, 52% while the 

minority were the women 48% 

Table 4.1: Gender 

Level of education Respondents  Percentage  

Men  104 52% 

Women  96 48% 

Total  200 100% 

Source: Field   Data (2018) 

4.2.2 Age Category 

The researcher wanted to find the age category of the out respondents. From the 

information collected it was discovered that majority of the participants, 41% were in 

between the age of 26-30 years, 29% of the respondents were in between the age of 31-35 

years, 16% of the participants were in between the age of 36-40 years, 9% of the 

individuals were in between the age of 41-45 years, 4% of the participants were between 
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the age of 46-50 years. This indicates that most of the youths are still young and fresh 

from school. 

Table 4.2: Age Category 

Age category in years Respondents  Percentage  

26-30 82 41 

31-35 58 29 

36-40 32 16 

41-45 18 9 

46-50 8 4 

Over 51 2 1 

Total  200 100% 

Source: Field   Data (2018) 

4.2.3 Academic Qualification 

The researcher sought to find out the respondents’ academic qualification. From the data 

collected it was found that most of the youths were either degree holder or diploma and 

certificate holders. Where it was found that majority of the youths were diploma holders, 

47% then followed by the degree holders, 31% then the minority were the certificate 

holders 22%. This shows that most of the youth are at least certificate holders this shows 

that all the youths were educated. 
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Table 4.3:  Level of Education 

Level of education Respondents  Percentage  

Certificate  44 22% 

Diploma  94 47% 

Degree  62 31% 

Total  200 100% 

4.3 The Capacity of Monitoring and Evaluation Team 

The researcher wanted to find out if the capacity of the monitoring and evaluation team 

influence performance of youth funded projects by using the following indicators: 

financial ability, members of monitoring and evaluation staff, Monitoring staff skills and 

Frequency of monitoring and evaluation. 

Table 4.4: Capacity of M & E team 

Indicators  Mean  Standard deviation 

It leads to financial ability, members of M&E 

staff monitoring staff skills, and frequency of 

M&E. 

3.88 0.87 

It enhances validity, reliability, precision, 

integrity and timeliness. 

3.84 0.80 

It enhances project sustainability, better 

utilization of time, achievement of objectives 

and maintenance of project quality. 

3.78 0.76 

Source: Field data (2018) 

The capacity of monitoring and evaluation team was tested by checking how it enhanced 

validity, reliability, precision, integrity and timeliness. Also, how it enhanced project 
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sustainability, better utilization of time, achievement of objectives and maintenance of 

project quality by focusing on their mean and standard deviation. The following were 

measurements used to measure the capacity of monitoring and evaluation of youth funded 

projects, project sustainability, and time, Achievement of objectives, Project quality and 

User satisfaction. From the data collected, financial ability, members of M&E staff 

monitoring staff skills, and frequency of M&E and enhancing validity, reliability, 

precision, integrity and timeliness was of very great level with a mean of 3.88 and 3.84 

respectively while enhancing project sustainability, better utilization of time, 

achievement of objectives and maintenance of project quality was of great level with 

mean of 3.78 and standard deviation of 0.76. This shows that the capacity of M & E was 

good and it influences the performance of youth funded projects in Moiben Sub County. 

These results agree with Marangu (2016) who singled out 4 substantial components in 

relation to tracking and assessment in job management. The 3 elements include strength 

of the tracking group, approaches to M&E and stages in job lifecycle. He further went 

over that M&E systems wish to be viewed as consisting of worth, and has to, for their 

own perpetuation be able to justify their efforts thus M&E managers require performance 

elements to strengthen their dependability. 

4.4 Data Quality Influence on the Performance of Youth Funded Projects 

The researcher sought to find out if the data quality influenced the performance of the 

youth funded projects by focussing on the following indicators: validity, reliability, 

precision, integrity and timeliness. 
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Table 4.5:  Data Quality Influence on Performance 

 Mean Standard deviation 

It enhances project sustainability, better 

utilization of time, achievement of objectives 

and maintenance of project quality. 

3.92 0.86 

It enhances validity, reliability, precision, 

integrity and timeliness. 

3.89 0.87 

It leads to financial ability, members of M&E 

staff monitoring staff skills, and frequency of 

M&E. 

3.74 0.71 

Source: Field data (2018) 

Focussing on how data quality enhances project sustainability, time, achievement of 

objectives, project quality and user satisfaction, it was found that it influences youth 

projects to a very great level as shown by a mean of 3.92 and standard deviation of 0.86. 

On how it enhances validity, reliability, precision, integrity and timeliness it was found to 

be great as shown by mean of 3.89 and standard deviation of 0.64 while on how it lead to 

ability, members of M&E staff monitoring staff skills, and frequency of M&E, it was 

found to be a bit low with the mean of 3.89 and standard deviation of 0.71. Hence the 

influence of data quality on performance of youth funded projects in Moiben Sub County 

is still not up to standard. 

The results concur with (Barton, 1997:67) who in the design of an M&E system defined 

that, the objective is to collect sign information from various sources, consisting of the 
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target population for keeping track of task development. The strategies of data collection 

for M&E system included interviews utilizing studies and observations. Regular details 

collection indicates more details points; more information points allow managers to 

comprehend and track trends intervention attributes for this reason the more typically 

measurements are taken, the less unpredictability there will be concerning exactly what 

took location between specific measurement durations. 

4.5 How Approaches of Monitoring and Evaluation Influences the Performance 

The researcher sought to investigate if the monitoring and evaluation approaches 

influence the performance of youth funded projects by focussing on the following 

indicators: type of approach, ease of the use of approach, expertise in the use of the 

approach, knowledge of the approach and relevance of the approach. 
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Table 4.6:  Monitoring and Evaluation Approaches 

Monitoring and evaluation approaches Mean Standard Deviation 

It depends type of approach , ease of the use of 

approach, expertise in the use of the approach, 

knowledge of the approach and relevance of the 

approach 

3.90 0.86 

It enhances project sustainability, better 

utilization of time, achievement of objectives 

and maintenance of project quality 

3.74 0.72 

It enhances validity, reliability, precision, 

integrity and timeliness. 

3.82 0.79 

Source: Field data (2018) 

From the data collected it was found that, depends type of approach , ease of the use of 

approach, expertise in the use of the approach, knowledge of the approach and relevance 

of the approach all this factors influenced the performance of youth funded project 

positively as depicted by the very high mean of 3.90 and standard deviation of 0.86. And 

on how the M & E approaches enhanced validity, reliability, precision, integrity and 

timeliness, it was found to be high as seen in the mean of 3.82 and a standard deviation of 

0.79 while on how it enhanced project sustainability, better utilization of time, 

achievement of objectives and maintenance of project quality, it was found that its 

influence was low as seen by the mean of 3.74 and standard deviation of 0.72. This 

shows that the M & E approaches employed by the youth funded projects of Moiben Sub 
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County were very good and they influenced the performance of the youth funded 

projects. This outcome agrees with (Cuellar, 2013) who learnt that Youth financed 

projects structure is a universal tool for accomplishing objectives and goals M&E team 

might be an exceptionally crucial tool in making sure that jobs are being implemented 

within the boundaries of obtaining business objectives. In order to accomplish this worth 

for the company, the M&E group must use a technique or a mix of techniques which fits 

the organization and/or the projects being tracked and analyzed. A variety of researchers 

have actually figured out a number of M&E approaches that can be used in examining 

jobs. A lot of these techniques have a primary objective of guaranteeing that the task 

stays in the very best track in attaining the wanted efficiency for worth development. 

4.6 The Structure of M & E and Performance 

The researcher sought to discover if the structure of the monitoring and evaluation affect 

the efficiency of youth funded projects in Moiben Sub County. The following were 

indicators of structure of monitoring and evaluation, system tracking and evaluation 

policies and standards keeping track of and evaluation champion. 
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Table 4.7:  The Structure of Monitoring and Evaluation 

Structure of monitoring and evaluation  

Mean  

Standard 

deviation 

It leads to M&E Unit, better maintenance of M&E 

Policies and standards and M&E Champion. 

3.69 0.68 

It enhances project sustainability, better utilization of 

time, achievement of objectives and maintenance of 

project quality 

3.78 0.76 

It enhances project sustainability, better utilization of 

time, achievement of objectives and maintenance of 

project quality. 

3.74 0.72 

Source: Field data (2018) 

From the data the extent to which the M & E structure lead to M&E Unit, better 

maintenance of M&E Policies and standards and M&E Champion was low as shown by 

mean of 3.69 and a standard deviation of 0.68. And on how it enhanced project 

sustainability, better utilization of time, achievement of objectives and maintenance of 

project quality it had a very good influence as depicted by mean of 3.78 and standard 

deviation of 0.76 and on how it enhanced project sustainability, better utilization of time, 

achievement of objectives and maintenance of project quality it was found that it had 

good influence as seen by the mean of 3.74 and basic deviation of 0.72. This reveals that 

the structure of M & E has a great influence on the performance of youth funded tasks in 

Moiben Sub County. This result concurs with Mackay, (2006:19). Khan (2003:11) 
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research on the structural arrangements of an M&E is essential from a number of 

perspectives; one is the requirement to guarantee neutrality, dependability and rigor of 

the M&E information that the system produces concurs that the conceptual design of an 

M&E is expected to address issues with regard to the goals of the system, certified 

authority, dependability of information, its management, dissemination and recycling into 

the planning procedure with unique concentrate on community involvement. M&E 

systems need to be construct in such a manner where there is a need for results details at 

every level that info are collected and taken a look at. Clear functions, commitments, 

official organizational and political lines of authority must be developed (Kusek & Rist, 

2004: 114). 

Table 4.8:  Regression Analysis 

 

Y = a = b,x, =bb2x2 =b3 x3-------------bn xn 

 

 

 

 

Model R R Square Adjusted R 

Square 

Std. Error of 

the Estimate 

Sig. F 

Change 

1 .58(a) .661 .543 0.49 .003 
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A multivariate regression model was applied to establish the association between the 

monitoring and evaluation on the performance of youth financed projects: Adjusted R2 

is called the coefficient of decision and informs us how the youth financed jobs 

performance in Moiben sub-county varied with variation in impact of monitoring and 

assessment that includes the capacity of M & E team, influence of information quality, 

methods of M & E and the structure of M & E. From table, the worth of adjusted R2 is 

0.543. This indicates that, there was a variation of 54.3% of project efficiency differed 

with variation in impact of tracking and evaluation at a self-confidence level of 95%. 

A. Predictors: (Constant), the capacity of M & E team, influence of data 

quality, approaches of M & E and the structure of M & E 

B. Dependent Variable: Project performance 

 

4.7 Coefficients of Variable between Monitoring and Evaluation and Project 

Performance 

From the above regression model, the values, 0.698, 0.702, 0.716 and 0.899 are the 

unstandardized coefficients and indicate the extent to which given aspects of monitoring 

influence project performance in youth funded projects in Moiben Sub County. The 

1.000 represented the constant which predicted value of Moiben sub-county youth funded 

project performance when all monitoring and evaluation variables influencing project 

performance was constant at zero (0). This implied that project performance would be at 

1.000 holding women participation in the capacity of M & E team, influence of data 

quality, approaches of M & E and the structure of M & E constant at zero (0). 



51 

 

The study established that capacity of M & E influence project performance by a factor 

of 0.698 with P value of 0.002 while the structure of M & E influence project 

performance by a factor of 0.899 with P value of 0.001. 

The data quality influence project performance by a factor of 0.716 with P value of 0.03. 

The study found that approaches of M & E influence project performance by a factor of 

0.702 with P value of 0.04. This clearly indicates that monitoring and evaluation 

influence performance of youth funded projects in Moiben sub-county. This implied that 

enhancing monitoring and evaluation in the project activities would improve the 

performance of youth funded projects in Moiben sub-county as the results were 

statistically significant with a P-Value of 0.02, 0.03 and 0.04, 0.05 at 95% confidence 

level. Therefore monitoring and evaluation of project activities remains critical in 

improving project performance. 
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CHAPTER FIVE 

SUMMARY, CONCLUSION AND RECOMMENDATION. 

5.0 Introduction  

This chapter presents the summary of the findings based on the research objectives, 

draws the conclusions of the study, and gives the recommendations and suggestions for 

further study.  

5.1 Summary of the Findings 

The respondents where requested to indicate their gender on the questionnaire. From the 

data collected it was found that the majority of the respondents were men, 52% while the 

minority were the women 48% 

The researcher wanted to find the age category of the out respondents. From the 

information gathered it was found that bulk of the respondents, 41% were in between the 

age of 26-30 years, 29% of the respondents were in between the age of 31-35 years, 16% 

of the respondents were between the age of 36-40 years, 9% of the participants were 

between the age of 41-45 years, 4% of the respondents were between the age of 46-50 

years. This indicates that most of the youths are still young and fresh from school. 

The researcher investigated the respondents’ academic qualifications. From the data 

collected, it was found that most of the youths were either degree holder or diploma and 

certificate holders. Where it was found that majority of the youths were diploma holders, 

47% then followed by the degree holders, 31% then the minority were the certificate 

holders 22%. This shows that most of the youth are at least certificate holders this shows 

that all the youths were educated 
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The capacity of monitoring and evaluation team was tested by checking how it enhanced 

validity, reliability, precision, integrity and timeliness. Also how it enhanced project 

sustainability, better utilization of time, achievement of objectives and maintenance of 

project quality by focusing on their mean and standard deviation. The following were 

measurements used to measure the capacity of monitoring and evaluation of youth funded 

projects, project sustainability, and time, Achievement of objectives, Project quality and 

User satisfaction. From the data collected, financial ability, members of M&E staff 

monitoring staff skills, and frequency of M&E and enhancing validity, reliability, 

precision, integrity and timeliness was of very great level with a mean of 3.88 and 3.84 

respectively while enhancing project sustainability, better utilization of time, 

achievement of objectives and maintenance of project quality was of great level with 

mean of 3.78 and standard deviation of 0.76.  

The researcher sought to find out if the data quality influenced the performance of the 

youth funded projects by focussing on the following indicators the validity, reliability, 

precision, integrity and timeliness. By focussing on how data quality enhances project 

sustainability, time, achievement of objectives, project quality and user satisfaction, it 

was found that it influences youth projects to a very great level as shown by a mean of 

3.92 and standard deviation of 0.86. On how it enhances validity, reliability, precision, 

integrity and timeliness it was found to be great as shown by mean of 3.89 and standard 

deviation of 0.64 while on how it lead to ability, members of M&E staff monitoring staff 

skills, and frequency of M&E, it was found to be a bit low with the mean of 3.89 and 

standard deviation of 0.71 hence the influence of data quality on performance of youth 
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funded projects in Moiben sub county is still not up to standard. ). In the design of an 

M&E system, the objective is to collect indicator data from various sources,  

The researcher sought to investigate if the monitoring and evaluation approaches 

influence the performance of youth funded projects by focussing on the following 

indicators type of approach, ease of the use of approach, expertise in the use of the 

approach, knowledge of the approach and relevance of the approach. 

From the data collected it was found that, depends type of approach , ease of the use of 

approach, expertise in the use of the approach, knowledge of the approach and relevance 

of the approach all this factors influenced the performance of youth funded project 

positively as depicted by the very high mean of 3.90 and standard deviation of 0.86. And 

on how the M & E approaches enhanced validity, reliability, precision, integrity and 

timeliness, it was found to be high as seen in the mean of 3.82 and a standard deviation of 

0.79while on how it enhanced project sustainability, better utilization of time, 

achievement of objectives and maintenance of project quality, it was found that its 

influence was low as seen by the mean of3.74 and standard deviation of 0.72 

The researcher sought to find out if the structure of the monitoring and evaluation 

influence the performance of youth funded projects in Moiben Sub County. The 

following were indicators of structure of monitoring and evaluation, unit monitoring and 

evaluation policies and standards monitoring and evaluation Champion. From the data the 

extent to which the M & E structure lead to M&E Unit, better maintenance of M&E 

Policies and standards and M&E Champion was low as shown by mean of 3.69 and a 

standard deviation of 0.68. And on how it enhanced project sustainability, better 

utilization of time, achievement of objectives and maintenance of project quality it had a 
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very good influence as depicted by mean of 3.78 and standard deviation of 0.76 and on 

how it enhanced project sustainability, better utilization of time, achievement of 

objectives and maintenance of project quality it was found that it had good influence as 

seen by the mean of 3.74 and standard deviation of 0.72. This shows that the structure of 

M & E has a great influence on the performance of youth funded projects in Moiben Sub 

County.  

5.1.1 General Information 

The researcher sought to find out some general information of the respondents by asking 

them to indicate on the questionnaire their gender, age group, level of education and the 

tribe they belong to. From data collected it was clear that the majority of the respondents 

were men while the minority were women. Also the majority were diploma holders while 

the minority were certificate holders thus showing that the majority of the youths were 

educated and in terms of age bracket it was found that majority of the respondents were 

of age between 26 – 30 years of age while the minority were above 51 year, thus showing 

that most of the youth funded projects are run by young youth who recently completed 

their studies. 

5.1.2 The Capacity of Monitoring and Evaluation Team 

From the data collected it was evidenced that the majority of the respondents supported 

the fact that the capacity of monitoring and evaluation team was god since it enhanced 

validity, reliability, precision, integrity and timeliness of the projects they were carrying 

out. This was shown by the mean and standard deviation of the indicators. The following 

were measurements used to measure the capacity of monitoring and evaluation of youth 
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funded projects, project sustainability, and time, Achievement of objectives, Project 

quality and User satisfaction. 

5.1.3 Data Quality Influence on the Performance of Youth Funded Projects 

From the data it was discovered that data quality influenced the performance of youth 

funded project positively as shown by the data from the questionnaire where it was found 

that data quality enhances project sustainability, time, achievement of objectives, project 

quality and user satisfaction. Frequent information collection suggests more data points; 

more information points allow managers to understand and track patterns intervention 

characteristics for this reason the regularly measurements are taken, the less uncertainty 

there will be regarding exactly what took place in between specific measurement periods. 

Additionally, unless worked out indicators are genuinely comprehended by all included 

and everyone's schedule is consulted, optimal minutes for collection and analysis will be 

challenging to recognize. 

5.1.4 Monitoring and Evaluation Approaches Influences the Performance 

Monitoring evaluation approaches influences the performances of the youth funded 

projects in Moiben Sub County. This was evidenced by the response in the questionnaire 

were many respondents indicated that the monitoring and evaluation approaches used by 

the youths projects were very good since it depends on  type of approach , ease of the use 

of approach, expertise in the use of the approach, knowledge of the approach and 

relevance of the approach. Hence the approaches employed by the youth project were 

good and it enhanced the project sustainability, better utilization of time, achievement of 

objectives and maintenance of project quality. 
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5.1.5 The Structure of Monitoring and Evaluation Influence on Performance 

From the data collected in the questionnaire, the structure of monitoring and evaluation 

influences performance to a greater extent since the right structure of monitoring and 

evaluation promoted project sustainability, better utilization of time, achievement of 

objectives and maintenance of project quality and also considering that details acquired 

from it makes it possible for better option making by helping to determine job places that 

are on target and those that need to be changed or changed. Although various types of 

jobs require different kinds of M&E systems, collection of information and details at all 

levels of the tasks life process includes worth to every stage of the task by making sure 

job targets are met. This helped in the running of the project activities. The structural 

strategies of an M&E is important from a range of perspectives; one is the requirement to 

ensure neutrality, reliability and rigor of the M&E information that the system produces 

Mackay, (2006:19). Khan (2003:11), concurs that the conceptual design of an M&E is 

expected to deal with problems with regard to the goals of the system, skilled authority, 

trustworthiness of info, its management, dissemination and recycling into the preparation 

treatment with special emphasis on community involvement. M&E systems ought to be 

developed in such a way that there is a need for results information at every level that 

info are collected and evaluated. Furthermore, clear functions, obligations, official 

organizational and political lines of authority need to be established (Kusek & Rist, 2004: 

114). 
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5.2 Conclusion  

Based on the findings from the research study it can be concluded that; The capacity of 

monitoring and evaluation team of youth financed projects in Moiben Sub County has a 

fantastic influence on the performance of the tasks in the sub county since it improved 

task sustainability, much better utilization of time, accomplishment of objectives and 

maintenance of task quality. 

The data quality influence on the performance of youth funded projects was great since 

good quality data has a great influence on the performance since it lead to financial 

ability, members of M&E staff monitoring staff skills, and frequency of M&E. 

The monitoring and evaluation approaches influence the performance of youth funded 

projects positively since it enhanced validity, reliability, precision, integrity and 

timeliness. 

The structure of monitoring and evaluation influenced performance of youth funded 

projects greatly since it lead to  M&E Unit, better maintenance of M&E policies and 

standards and M&E champion.  

5.3 Recommendation 

From the findings of the study it can be recommended that youth funded projects should 

be given support by the experts so that it can help the youths to run their projects in the 

right way and hence project sustainability. 
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Based upon the findings, practitioners and scholars in M & E preparation has the highest 

connection with job performance, it is here by suggested that a well thought about M & E 

strategy needs to bein place and be totally implemented if task performance is to be 

improved. 

From the findings it reveals that M&E training included evaluating M&E tools, which 

consequently seals an understanding of information collection. This study for that reason 

encourages that M&E training is a need for M&E. 

As details system should be tailor-made in order to make it easier to use to details clerks 

and need to be updated as and when data is collected. It should be easy to keep and 

recover information and perform information analyses. 

As revealed by this study, looking how vital M&E is affecting task performance, the 

research study suggests that companies should institutionalise M&E, create tracking and 

assessment system and or use a M&E officer. 

5.4 Suggestion for Further Studies 

From the findings from the study the researcher suggested to investigate factors 

influencing project monitoring and evaluation on the performance of youth funded 

projects in Moiben Sub County.  
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APPENDICES 

APPENDIX I: QUESTIONNAIRE FOR RESPONDENTS 

My name is BETT KIPRONO ABRAHAM pursuing master’s in project management at 

the University of Nairobi. I am presently performing research study on the IMPACT OF 

TASK MONITORING AND EVALUATION ON THE PERFORMANCE OF YOUTH 

FUNDED PROJECTS. I kindly request you to take part in my research study and your 

actions to the products in the survey will be treated with utmost confidentiality and will 

not be used for other functions other than this study. 

Please respond to each concern by composing on the areas offered or tick (√) versus 

packages provided. The info supplied will be used for the purpose of this research just; 

therefore, do not compose your name on the answer sheet. Please note that there are no 

wrong or correct answers. 

SECTION A: GENERAL INFORMATION  

1. Gender:  

Male [ ] Female [ ]  

2. What is your age category?  

26-30 yrs[ ]                   31-35 yrs [ ]                                          36-40 yrs [ ]  

41-45 yrs[ ]                 46-50 yrs [ ]                                            over 51 yrs [ ]  

3. What are your academic qualifications?  

[ ] Certificate                                                                       [ ] Diploma  

[ ] Degree                                                                            [ ] Other………………  
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SECTION B: SPECIFIC INFORMATION  

1. Kindly rate the degree to which you agree with the ensuing accounts on the ability of 

M&E team affects the performance of youth funded projects.  

 5 4 3 2 1 

It leads to financial ability, members of 

M&E staff 

monitoring staff skills, and frequency of 

M&E. 

     

It enhances validity, reliability, precision, 

integrity  

and timeliness. 

     

It enhances project sustainability, better 

utilization of time, achievement of 

objectives and maintenance of project 

quality. 

     

 

2. Kindly rate the extent to which you agree with the following statements on the data 

quality influences the performance of youth funded projects.  
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Key: 5: Strongly Agree; 4: Agree; 3: Undecided; 2: Disagree and 1: Strongly Disagree 

 5 4 3 2 1 

It enhances project sustainability, better 

utilization of time, achievement of 

objectives and maintenance of project 

quality. 

     

It enhances validity, reliability, precision, 

integrity  

and timeliness. 

     

It leads to financial ability, members of 

M&E staff 

monitoring staff skills, and frequency of 

M&E. 

     

 

3. Kindly rate the following statements as to the extent to which you agree on the 

monitoring and evaluation approaches influences the performance of youth funded 

projects. 
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Key: 5: Strongly Agree; 4: Agree; 3: Undecided; 2: Disagree and 1: Strongly Disagree 

 5 4 3 2 1 

It depends type of approach , ease of the 

use of approach, expertise in the use of the 

approach, knowledge of the approach and 

relevance of the approach 

     

It enhances project sustainability, better 

utilization of time, achievement of 

objectives and maintenance of project 

quality 

     

It enhances validity, reliability, precision, 

integrity  

and timeliness. 

     

 

4. Kindly rate the following statements as to the structure of monitoring and evaluation 

influence the performance youth funded projects 
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Key: 5: Strongly Agree; 4: Agree; 3: Undecided; 2: Disagree and 1: Strongly Disagree 

 5 4 3 2 1 

It leads to M&E Unit, better maintenance 

of M&E Policies and standards and M&E 

Champion. 

     

It enhances project sustainability, better 

utilization of time, achievement of 

objectives and maintenance of project 

quality 

     

It enhances project sustainability, better 

utilization of time, achievement of 

objectives and maintenance of project 

quality. 

     

 

 

THANK YOU 

 

 

 

 


