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Abstract: 

The CCM as implemented is a cost accounting computer system for the many road construction projects 
undertaken by the Ministry of Public Works. It is user friendly, being forever form and/or menu driven. It 
has three main branches: data entry functions; general manipulation functions; and report producing 
functions. Also offers guided facilities for backing-up and restoring onto or from floppy diskettes. 

 


